
RESPONSE ACTION CONTRACT 2 

1111�11111mr 1m�riil 11111mm111 MONTHLY PROGRESS REPORT & COST REVIEW 

CONTRACT No. \___ - - ___ �!8467 --- -- --

EP-S1-06-03 CONTRACTOR Nobis Engineering, Inc. 

TO No. 011- RSBD-B51Q TO NAME Milwaukee Solvay Coke and Gas 
RI/FS OS 

REPORTING PERIOD January 31, 2009 - February 
27,2009 
TOPo Denise C. Boone 

INV# 

DUE DATE 

A029 

March 29, 2009 

Please review the attached monthly invoice and progress report to determine if the costs appear 
to be reasonable and applicable to your Work Assignment. Then, document your review by 
completing this form and return it to Diana King, Contracts Management Section (HBS) on or 
before the due date shown. You may retain the attachments for your files. Thank you. 

YES NO N/A 

LOE charged is appropriate for work accomplished y 

Labor mix is appropriate y 

-

Hours charged by labor category are within the y 

Approved Work Plan Budget 

ODC (e.g., reproduction, telephone, mail, courier, etc.) y 

Computer charges y 

. 

Travel y 

. 

Equipment y 

Level of team subcontractor effort charged is 
commensurate with progress y 

, 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
laboratories, etc.) costs are reasonable and 
appropriate 

NON-TEAM SUBCONTRACTOR(S): 
y 

' 

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION** 

957646
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RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION 

RATING 

CRITERIA 

QUALITY OF 
SERVICE/PRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

OUTSTANDING 

5 

Y 

Y 

Y 

Y 

EXCELLENT 

4 

GOOD 

3 

FAIR 

2 

POOR 

' 1 

UNSATISFACTORY 

0 

DETERMINATION: 

YY Services performed by the contractor support payment of the dollars/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and 
adequately supports payment of the invoice amount. (Attach copy of 
documentation). 

Costs are recommended for suspension since they cannot be verified. See 
comments provided below. 

ADDITIONAL COMMENTS: Weston is doing a great job in overseeing the field investigative 
activities. The weeklv reports are well written and help in my discussions with the PRP group. 

JJenise CJ. oQccne 

EPA Task Order Project Officer Date 

EPA Contract PO Use Only 
Reviewing Contractor 
PO Initials 
Date Reviewed 



"Janet Riel" To 
<jriel@nobisengineering.com 
> 

Subject Nobis Engineering, Inc, Contract #EP-S1-06-03, Tdsk Order 
03/19/2009 09:38 AM # QOI 1-RS-BD-B51Q 

Denise: 

Attached is a copy of the Task Order Reports (narrative and financial status) for the 
above-referenced task order for the period January 31, 2009 through February 27, 2009. Also 
attached is a copy of the invoice and voucher review sheet for your use. 

If you have difficulty opening these files, please let me know. Otherwise, if you have any 
questions, my contact information is listed below. 

Janet Riel 

Associate / Controller 

Nobis Engineering, Inc. 

An Employee Owned Company 

603-724-6230 Direct Line 

Cell 

603-224-2507 Fax 

CONFIDENTIALITY NOTICE 

This email message, including any attachments, is for the sole use of the intended recipient(s) 
and may contain confidential and privileged information. Any unauthorized review, use,' 
disclosure or distribution is prohibited. If you are not the intended recipient, please contact the 
sender by reply email and destroy all copies of the original message 

non-responsive

mailto:jriel@nobisengineering.com


TO 011 Milwaukee Solvay A029.pdf -TO 011 lnvoiceA029.pdf TO Oi l Invoice 
Review Sheet.pdf 



/ 

SlandanJ Fom 1034 

Revised January 19S0 

Oepddnient o( the Treasury 

1TFRM4-2OO0 

1034-118 

PUBUC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

VOUCHER NO 

A029 

U.S DEPARTMENT. BUREAU, OR ESTABLBHMEMT AND LOCATION 

Environmental Protection Agency 
Research Triangle Park 
Financial Management Center (D143-02) 
Research Triangle Park, NC 27711 

DATE VOUCHER PREPARED 

March 19,2009 
SCHEDULE NO 

CONTRACT NUMBER UtO DATE 

EP-S1-06-03 9/21/06 
REQUSmON NUMBER AND DATE 

PAYEE'S 
NAME 
AND 

ADDRESS 

r 

L 

Nobis Engineering, Inc. 
18 Chenell Drive 
Concord, NH 03301 

DATE INVOICE RECEIVED 

DISCOUNT TERMS 

PAYEPS ACCT NUMBER 

If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager 
SHIPPED FROM TO GOVERNMENT B/L NUMBER 

NUMBER 
AND DATE 
OF ORDER 

DATE OF 
DELrVERY 

OR SERVICE 

ARTICLES OR SERVICES 
{Enief descripion. item nvmtter of contract of Federal supply 

schedule, and ottter Informatian daemed necessary) 

QUAN­
TITY 

COST I PER 

01/31/09-02/27/09 Task Order 0011-RS-BD-BS1Q, Milwaukee Sohfay Coke & Gas RI/FS OS $27,493.84 

(Use conlmualion sheet if necessary} (Payee must NOT use the space below) TOTAL $27,493.84 

PAYMENT-

PROVISIONAL 

COMPLETE 

PARTIAL 

FINAL 

PROGRESS 

ADVANCE 

APPROVED FOR EXCHANGE RATE 

=»100 

TniE 

OFFERENCES 

Amount varified. ooaed In 
(StgnmtMe vr mSialtl 

Pursuant to authority vested in me. I certify that this voucher is 

03/19/09 Peter Delano 
IDale) 

Principal 

ACCOUNTINQ CU^BBIFICATION 

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY ON (NameofBank) 

CASH 

t 

1 When stated In foreign cuirciKy, irisert name of currerxy 
2 If the abiity to cetMfy and ai/tlwnty to approve are combined in one person, one signature is necessary: 

otheiwise the appfDv'mg officer vtrlD sign in the space provided, over his official title 
3 When a voucher is receipted in the name of a company or corporation, the name of the person writing the company 

or corporate name, as wefl as the capacity in which he signs, must appear. For example: 'John Doe Company, per 
John Smith. Secretary' or Treasurei'. as the case may be 

F̂ evjous «dttion usabl* US GOVERNMENT PRINTING OFi^E 19S6-0-491.248J2DG30 NSN 7540.a>«34-420e 

PRIVACY ACT STATEMENT 
Tlie nfonnation requested on this foim is required undef tiie provisions of 31 U.S.C. S2b and 82c, for the purpose of 
distiursing Federal money. The information requested is to identify the particular aerfitor and the amounts to be paid. 
Failure to fijmlsh this information ud! hinder discharge of the paynrtent obUgation. 



\ 
Substitute for 
Form 1035 PUBLIC VOUCHER FOR PURCHASES AND 

SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A029 

Schedule No: 

Sheet No: 6 

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wl 

Saturday, January 31, 2009 - Friday, February 27, 2009 

HOURS: 

Prime 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Current Cumulative FUNDING AMOUNT: $254,888.00 

EXPENDITURE LIMIT: $391,595.27 

Compa neering 

non-responsive



Substitute'for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A029 

Schedule No: 

Sheet No: 7 

COSTS: 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

' H&S Officer Mid 

Project Administrator 

TOTAL 

Direct Labor 

Other Direct Costs 

Travel 

Team Subcontractors Costs 

~ Weston Solutions 

- Avatar Environmental 

Subpool 

Total Direct Costs 

Subpool Fee 

Amount Claimed 

Current 
486.83 

0.88 

0.00 

27,006.13 

27,006.13 

0.00 

0.00 

27,493.84 

0 00 

27,493.84 

Cumulative 
38,964 19 

128 54 

0.00 

157,099.52 

157,099.52 

0.00 

0.00 

196,192.25 

0.00 

196,192.25 

Company Confidential - Proprietary Information of Nobis Engineering 

non-responsive



MONTHLY PROGRESS REPORT 
EPA CONTRACT NO. EP-S1-06-03 

TASK ORDER NO. 0011-RS-BD-B51Q 
MILWAUKEE SOLVAY COKE & GAS SUPERFUND SITE, MILWAUKEE, Wl 

Nobis Project No. 80011 
TOPO: D. Boone 

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT 

Technical Progress f Januarv 31. 2009 - February 27. 2009) 

Progress for Month 

• Task 01 - Performed routine project management, communication, and cost tracking. 

• Task 01 - Prepared the January 2009 Monthly Progress Report and Invoice and 
electronically submitted to EPA on February 19, 2009. 

' • Task 03 - Conducted Remedial Investigation/Feasibility Study (RI/FS) field oversight 
activities throughout the reporting period. 

• Task 03 - Reviewed the PRP Work Plan for the sediment investigation and participated 
in a conference call regarding the State and EPA responses to the PRP Work Plan on 
February 3, 2009. 

• Task 03 - Attended a meeting with EPA and the PRPs to discuss the sediment 
investigation work on February 10, 2009. 

• Task 03 - Completed the weekly RI/FS Oversight Technical Summary Reports for the 
month of January 2009 and submitted to EPA on February 20, 2009. 

Potential Issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No analytical activities occurred during this reporting period. 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period is  technical hours and 
$27,493.84, which represents a cumulative total of  LOE and $196,192.25. 
Team Subcontractor LOE and costs are included in the totals for this reporting period. 
This cost reflects the effort by the Nobis Team in accomplishing the tasks summarized 

EPA Region I RAC Monthly Progress Report Nobis Engineering, inc. 
Invoice Number A029 / TO No 0011 1 ^ February 2009 

non-responsive
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herein. Reports 1, 1A, 2, 3, and 3A show a detailed breakdown of all costs to the task 
level. 

Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for both Nobis and any Team Subcontractors. The activities 
discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

Report 3 - Variance Report Based on Expended to Date includes an expenditure limit at 
the task level. The expenditure limit established by EPA was distributed among each 
task. 

Report 3 - Variance Report Based on Expended to Date. A variance currently exists 
under Task 03, since approval of the Work Plan and Cost Estimate Amendment 1, was 
pending from the EPA prior to the end date of the reporting period. Once approval of the 
level of effort in Amendment No. 1 is formalized, a variance will not exist. 

EPA Region I RAC Monthly Progress Report Nobis Engineering, Inc. 
Invoice Number A029 / TO No. 0011 '^ 2 February 2009 



REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke 8i Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP.-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 1/31/2009 

Reporting Period To: 2/27/2009 

Invoice Date: 3/19/2009 

Invoice Number: A029 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: Proj. Planning & Support 

Task Category: Project planning and support 

TOTAL, Nobis Engineering COSTS 487.71 38,065.34 

Name 

PRIME CONTRACTOR, 

Labor 

Delano, Peter 

Riel, Janet 

Dav/son, Karla 

Cincotta, Rachelle 

SUBTOTAL, Labor 

Other Direct Costs 

Reproduction 

Job Category 

Nobis Engineering 

SUBTOTAL, Other Direct Costs 

Program Manager Total 

Finance IVIanager Total 

Cost Reporter Total 

Project Administrator Total 

Current 

Hours Dollars 

196.70 

61.36 

168.06 

60.71 

486.83 

0.88 

0.88 

Cumulative 

Hours Dollars 

26,398.75 

946.72 

6,312.09 

1,344.08 

37,936.80 

30.27 

128.54 

Approved Budget j 

Hours Dollars 

29,487.00 

3,393.00 

5.910.52 

478.00 

93,656.08 

25.00| 

1,327.79 

94,983.87 

Page 1 of 5 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 1/31/2009 

Reporting Period To: 2/27/2009 

Invoice Date: 3/19/2009 

Invoice Number: A029 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: Proj. Planning & Support 

TOTAL, Weston Solutions COSTS 

Task Category: Project planning and support 

2,062.67 36,943.96 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Mehl Jr, Richard H 

Nowack, Bette L 

Goddard, Kali E 

SUBTOTAL, Labor 

Engineer Sr Total 

Cost Reporter Total 

1,950.63 

112.04 

2,062.67 

20,943.31 

2,452.89 

36,624.58 

33,986.97 

3,004.88 

47,029.65 

48,892.83 

SUBTOTALS FOR TA  AND TEAM SUBS) 

1 

Name Job Category 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 • COSTS 

Hou Dollars 

2,549.50 

0.88 

0.00 

0.00 

2,550.38 

ve 

H Dollars 

74,561.38 

447.92 

0.00 

0.00 

75,009.30 

dget 

Dollars 

140,685.73 

3,190.97 

0.00 

0.00 

143,876.70 

Page 2 of 5 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 1/31/2009 

Reporting Period To: 2/27/2009 

Invoice Date: 3/19/2009 

Invoice Number: A029 

Invoice Purpose: Monthly Progress 

Task Number: 03 

Task Title: Field Investigation/Data 

Task Category: Field investigation 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

PRIME CONTRACTOR, Nobis Engineering 

TOTAL, Nobis Engineering COSTS 0.00 0.00  464.67  297.57 

Page 3 of 5 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 1/31/2009 

Reporting Period To: 2/27/2009 

Invoice Date: 3/19/2009 

Invoice Number: A029 

Invoice Purpose: Monthly Progress 

Task Number: 03 

Task Title: Field Investigation/Data 

Task Category: Field investigation 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Mehl Jr, Richard H 

Hahn, Brian 

Walls, Timothy 

SUBTOTAL, Labor 

Other Direct Costs 

Equipment 

Travel 

SUBTOTAL, Other Direct Costs 

Engineer Sr Total 

Geologist Sr Total 

Geologist Mid Total 

2,205.06 

1,200.92 

21,370.06 

24,776.04 

60.80 

106.62 

167.42 

16,283.52 

16,212.42 

77,863.74 

114,227.63 

513.86 

5,028.08 

5,927.93 

24,687.74 

726.20 

75,491.34 

100,905.28 

0.00 

500.00 

500.00 

TOTAL, Weston Solutions COSTS 24,943.46 120,155.56 101,405.28 

SUBTOTALS FOR TA ME AND TEAM SUBS) 

Name Job Category 

 

Hour Dollars 

ive 

H Dollars 

udget 

H Dollars 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

Page 4 of 5 

24,776.04 

167.42 

114,692.30 

5,927.93 

88,438.07 

13,264.78 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 03 COSTS 215.00 

0.00 

0.00 

24,943.46 954.00 

0.00 

0.00 

120,620.23 802.00 

0.00 

0.00 

101,702.85 

TOTALS FOR TASK ORDER Oil (ALL TASKS) 

Name 

TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

TOTAL TASK ORDER Oil COSTJ 

Job Category 

i 

Current 

Hours ̂  Dollars 

27,325.54 

168.30 

0.00 

0.00 

27,493.84 

Cumulative 

Hours Dollars 

189,816.40 

6,375.85 

0.00 

0.00 

196,192.25 

Approved Budget 

Hours Dollars 

369,155.79 

18,318.21 

0.00 

0.00 

387,474.00 

Average Hourly Rate 118.29 132.48 140.85 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

391,595.27 

0.00 

0.00 

391,595.27 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

369,155.79 

18,318.21 

0.00 

387,474.00 

Page 5 of 5 
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REPORT 1 A: Task Order Supplemental Detail Report - Travel 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

TRAVEL BREAKDOWN 

Weston Solutions 

Work Area Code: RI/FS Oversight 

Actibn Code: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 1/31/2009 

Reporting Period To: 2/27/2009 

Invoice Date: 3/19/2009 

Invoice Number: A029 

Invoice Purpose: Monthly Progress 

Traveler's Name 

WALLS TIMOTHY 

WALLS TIMOTHY 

Travel From 

Chicago, IL 

Chicago, IL 

Travel To 

Milwaukee, Wl 

Milwaukee, Wl 

Departure 
Date 

01/19/2009 

01/19/2009 

Return 
Date 

01/30/2009 

01/30/2009 

Transportation Lodging Per Diem other Total Travel Purpose 

Field Investigation Sampling 

Fuel - Gas 

Total, Team Subcontractor Travel Costs 

Page 1 of 1 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Current Month 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: S/23/2007 

Period of Perfonnance End: 6/30/2009 

Reporting Period From: 1/31/2009 

Reporting Period To: 2/27/2009 

Invoice Date: 3/19/2009 

Invoice Number: A029 

Invoice Purpose: Monthly Progress 

Task 
No. 

01 

03 

Task 
Cat. 

Code 

PP 

Fl 

Labor Hours 

Engineer Sr 

Program Manager 

Finance Manager 

Cost Reporter 

Project Administrator 

Total 

Engineer Sr 

Geologist Sr 

Geologist Mid 

Total 

Labor Dollars 

2,549.50 

24,776.04 

Other Direct Costs 

0.88 

167.42 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

2,550.38 

24,943.46 

Task Order Totals 27,325.54 168.30 0.00 0.00 27,493.84 

Cumulative To-Date 

Task 
No. 

01 

Task 
Cat. 

Code 

PP 

Labor Hours 

Engineer Sr 

Engineer Jr 

Geologist Sr 

Geologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

H&S Officer Mid 

Project Administrator 

Total 

Labor Dollars 

74,561.38 

Other Direct Costs 

447.92 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

75,009.30 

Page 1 of 2 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke 8i Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Cumulative To-Date 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 1/31/2009 

Reporting Period To: 2/27/2009 

Invoice Date: 3/19/2009 

Invoice Number: A029 

Invoice Purpose: Monthly Progress 

Task 
No. 

03 

09 

Task 
Cat. 

Code 

Fl 

RR 

Labor Hours 

Engineer Sr 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Technician-Field Jr 

Program Manager 

Total 

Program Manager 

Total 

Labor Dollars 

114,692.30 

562.72 

Other Direct Costs 

5,927.93 

0.00 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

120,620.23 

562.72 

Task Order Totals 189,816.40 6,375.85 0.00 0.00 196,192.25 

Task Order Expenditure Limit 391,595.27 

Page 2 of 2 
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REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Perfonmance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 1/31/2009 

Reporting Period To: 2/27/2009 

Invoice Date: 3/19/2009 

Invoice Number: A029 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Pro) Planning & Support 

Community Involvement 

Field tnvestigation/Data 

Remedial Investigation R 

PRP Identif & Screening 

PRP Evai. Remedial Alt 

PRP Feasibility Study Rpl 

Post RI/FS Support 

Tasli Order Closeout 

Cumulative 
Hours 

Cumulative 
Loaded Dollare 

Invoiced 

75,009 30 

0 00 

120.620 23 

562 72 

0.00 

0 00 

0 00 

0 00 

0 00 

Dollare 
Incurred But 
Not Invoiced 

0 00 

0.00 

0.00 

0 00 

0 00 

0.00 

0.00 

0 00 

0.00 

ToUl Invoiced 
+ Incurred But 
Not Invoiced 

75,009.30 

0.00 

120,620.23 

562,72 

0 00 

0 00 

0.00 

0.00 

0.00 

Approved Budget 

Houre Dollare 

143,876 70 

6,971.60 

101.702.85 

48,745 62 

33,960 65 

15,549.40 

20,417 20 

14,728 26 

1,521.72 

Variance Based On 
Approved Budget 

% Houre 
Invoiced 

% OolUre 
Invoiced 

62 13% 

0 00% 

118 60% 

1.15% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

% Inv'd + 
Incr'd But 
Not Inv'd 

52 13% 

0 00% 

118 60% 

1 15% 

0 00% 

0 00% 

0 00% 

0 00% 

0.00% 

Expenditure 
Umlt 

Houre Dollare 

143,876.70 

6,971.60 

94,298 34 

3,096 46 

2.365 60 

^.576.20 

1,795.20 

1,008.90 

0.00 

Variance Based On 

% Houre 
Invoiced 

% Dollare 
Invoiced 

52 13% 

0.00% 

127.91% 

18.17% 

0.00% 

0 00% 

0.00% 

0 00% 

0.00% 

196,192.25 387,474.00 60.63% 254,989.00 
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Ca- ' 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 1/31/2009 

Reporting Period To: 2/27/2009 

Invoice Date: 3/19/2009 

Invoice Number: A029 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Proj Planninfi 

Communiiv 

Field Inv' 

Remedial 

PRP Idenli! 

PRP Eval. Re 

PRP Feasil) 

Post RI/FS . 

Task OrdQi >. 

Cumulat ive 
Hours 

Cumulat ive 
Loii..-..cl Dollars 

M.jJ iced 

"5,009 30 

0 00 

• .'3.620 23 

.•362 72 

0 00 

0.00 

0 00 

0.00 

0.00 

Dol lars 
Incurred But 
Not Invoiced 

0.00 

0.00 

0 00 

0.00 

0.00 

0.00 

0,00 

0.00 

0 00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

76.009.30 

0.00 

120 .i 0,23 

t.;.....-2 

O.OO 

0.00 

0 00 

0.00 

0.00 

Approved Budget 

Houre Dollare 

143,876 70 

6,971 60 

101.702 85 

48.745 62 

33.960 65 

15,549 40 

20,417 20 

14,728 26 

1,521 72 

Variance Based On 
Approved Budget 

•/. Houre 
Invoiced 

% Dollare 
Invoiced 

62 13% 

0 00% 

118 60% 

1 15% 

0 00% 

0 00% 

0.00% 

0 00% 

0 00% 

% Inv'd -f 
Incr 'd But 
Not Inv'd 

52.13% 

0 00% 

118 60% 

1.15% 

0 00% 

0 00% 

0 00% 

0.00% 

0 00% 

Est imated Cost 
A t Comple t ion 

Houre Dollare 

143.876.70 

6.870 60 

101,803 85 

48,745 62 

33,960 65 

15,549 40 

20,417 20 

14,728 26 

1,52172 

Variance Based On 
Est imate At Complet ion 

% Houre 
Invoiced 

% Dollare 
Invoiced 

52 13% 

0 00% 

118 48% 

1.15% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

196,192.25 387,474.00 50.63% 387,474.00 
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